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31 January 2020 

QUARTERLY REPORT FOR THE THREE MONTHS 

ENDING 31 DECEMBER 2019 

HIGHLIGHTS 

• Preparation for Mining in BBM

• Coal Evacuation Strategy for BBM

• 100km road to bypass 165km of Barito River

• ISP and barge loader at Muara Lahung

• Senior Operations Staff Appointed

INDONESIAN COAL ASSETS 
Cokal holds shares in the following Indonesian coal assets in Central Kalimantan, each with known resources of 
metallurgical coal:  

• 60% of the Bumi Barito Mineral (BBM) project located in Central Province, Kalimantan, Indonesia. The
BBM project area is 14,980ha;

• 75% of PT Tambang Benua Alam Raya (TBAR) which owns an exploration tenement covering an area
of approximately 18,850ha in Central Province, Kalimantan, Indonesia.  This tenement is located
adjacent to and southeast of the BBM project;

• 60% of the Borneo Bara Prima (BBP) project located in Central Province, Kalimantan, Indonesia.  The
BBP project area is approximately 13,050ha;

• 75% of the Anugerah Alam Katingan (AAK) project.  This project is also located in Central Province,
Kalimantan, Indonesia and has an area of approximately 5,000ha. AAK is currently on ‘on-hold’ status
while a local dispute is being settled.

BBM, TBAR, BBP and AAK are located adjacent to Indomet’s extensive coking coal tenements.  The Company is 
currently focussed on the development of the BBM Project. F
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Bumi Barito Mineral (BBM) Project 

BBM’s permit covers an area of 14,980ha with multiple seams of high quality metallurgical coal. BBM has 
regulatory approvals in place including: 

• Mining Licence for 20 years with two further extensions of 10 years each

• Environmental approval for a mining rate of up to 6Mt per annum

• Forestry Permit to commence mining activity

• RKAB approval of its annual plan.

BBM will be the first area to be mined by Cokal commencing in 2020. 

BBM is bisected by the Barito River, which cuts through the tenement in a north-south trend.  Almost the 
entire IUP contains coal-bearing sediments with open cut mineable areas controlled by three major fault 
systems. Initial mining will be confined to the East Block for which JORC estimates for Resources and Reserves 
have been assessed.  Coal analyses from more than 130 outcrops on the West side of the Barito River indicate 
that it also contains premium quality anthracite and PCI coals.  This coal does not currently form part of stated 
BBM coal Resources and Reserves and therefore provides significant potential for future expansion of BBM 
Resources, Reserves and mine development. 

Updated rehabilitation plans were submitted as required by the government.  The work plan for 2019 (RKAB) 
was approved by the government (Directorate General Minerals and Coal) and covers: 

1. Approval of plans for the construction of transportation facilities, explosive storage/ stockpiling.
2. Approval of plans for purchase and use of explosives.
3. Approval of plans for the construction of storage for liquid fuel.
4. Approval of testing procedures for commissioning equipment.

Approval is being sought to extend mining into the eastern part of Pit 2.  It is expected this will be provided to 
enable mining in this area in mid 2021.  The Revised Plan for stockpile location, settling pond and dumping 
area was submitted to the Environmental Office Agency of Central Kalimantan Province.  

Production and sales reports have been submitted as required to the end of December 2019.  Quarterly 
reports were submitted to the Ministry of Energy and Mineral Resources for 2019. 

The Business Registration Number (NIB) has simplified government liaison and approvals. 

A Community Development and Empowerment Master Plan is in process as decreed by the Minister of Energy 
and Mineral Resources. 

Logging Road 

The logging road previously identified to evacuate coal has been traversed, surveyed and Cokal has secured 
the appropriate authorisations to use it.  A more detailed survey is underway to facilitate detailed design.  This 
survey and design is expected to be concluded in Q1 2020 and will form an important element in an 
infrastructure agreement between Cokal and its proposed infrastructure development contractor China Rail.  
The first 50km from BBM's Pit 3 will need to be reformed and areas steeper than 6% gradient cut back to 
achieve a maximum 6% gradient for uphill loaded hauls.  It is planned to haul coal in 30t trucks so tight curves 
can still be accepted.    The surface of the old road is still intact and not severely rutted, indicating the road can 
be reformed into an all weather road by using the existing gravel and implementing careful drainage control.  
A significant number of minor culverts will be required plus three bridges.  The second 50km of the road is 
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already in use by logging and mining companies but traffic is not heavy.   Cokal will share the maintenance of 
this road with current users. 

Intermediate Stockpile and Barge Loader 

At the end of the 100km coal haul road from Pit 3 BBM to Muara Lahung Cokal is surveying sites to develop an 
intermediate stockpile (ISP) and barge loader.  This loader will have a capacity of 1,000t/h.  Coal handling at 
the ISP will be designed to minimise coal impact and potential degradation.  Site selection will take into 
account the land topographic survey as well as the detailed local bathymetric survey now completed, funded 
jointly by Cokal and its proposed barging contractor, HSM Marine. 

The stockpiles at the ISP will have a capacity of one month of coal production.  It is important that coking coal 
quality is not allowed to deteriorate in product stockpiles either by handling or excessive storage. 

Five Year Mining Plan 

Cokal has revised its five year mine plan to be implemented in 2020. The mine plan includes: 

• Refurbishment	of	the	existing	65-man	camp	at	Krajan
• Development	of	a	100km	road	to	evacuate	product	coal	through	an	intermediate	stockpile	(ISP)

at	Muara	Lahung,	165km	downstream	from	Krajan
• The	mining	of	2	Mt/a	saleable	coal	from	the	third	year	of	production
• Mine	PCI	coal	from	Pit2,	coking	coal	from	Pit	3
• A	Coal	Handling	Preparation	Plant	(CHPP)	at	the	mine	site	to	prepare	coking	coal	and	PCI	coal	for

sale
• Progressive	rehabilitation	of	mined	out	areas	as	mining	advances.

BBM Permit Area 
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Coal Evacuation to Market 

For the most part Cokal will haul product coal 100km from the mine to an ISP and barge loader at Muara 
Lahung to bypass the most difficult parts of the Upper Barito River.  A barging company, HSM Marine, is being 
contracted to use shallow draft, self propelled 3,000t barges which can operate in 2 to 2.5m deep water to 
deliver coal to a point below Muara Teweh bridge from where it will be transferred to 10,000t river barges for 
the voyage down river to Kelanis.  It is anticipated that from Kelanis to ships standing offshore coal will be 
transported using conventional barges.  For several months during the wet season Cokal will barge from Krajan 
adjacent to mine development.  This strategy provides security all year round while still taking advantage of 
the favourable location of the BBM deposit relative to the Barito River. 

No land coal storage is being developed for BBM apart from stockpiles at the mine and at the Muara Lahung 
ISP.  Surges in coal delivery may be accommodated using moored barges.  Some improvements in the river 
channel at a later date will enable barging from Krajan. 

100 km Road Pit 3 to Muara Luhung 

Cokal's team is surveying three prospective sites in Muara Lahung for the ISP as well as the entire 100km haul 
road in preparation for final design, land acquisition and construction.  The HSM Marine and Cokal team 
has undertaken detailed bathymetric surveys of each of the three ISP sites being considered as well as 200km 
of the Barito River to well below the Muara Teweh bridge.  This will firm up data on the river enabling the 
barging contract to be finalised. 

The road and ISP will be suitable for both BBM and TBAR developments. 

Tambang Benua Alam Raya (TBAR) Project 

TBAR’s exploration authority covers an area of 18,850ha immediately adjacent to and south of Cokal's BBM 
tenement.  Over 80% of the lease is available for exploration subject to the issuance of an exploration forestry 
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permit. The application of exploration forestry permit was submitted in 2014 and continues to be processed by 
the Environment and Forestry Ministry of Indonesia.  Following its transfer process from Murung Raya to the 
Provincial Government, Cokal is now finalising its efforts to acquire regulatory approval for the IUP 
(exploration licence) upgrade process application to a Production and Operation IUP, equivalent to a mining 
licence.  

Outcrop mapping of four seams over 17km strike length indicates a substantial resource of high grade coking 
coal in this deposit.  These seams correlate to the B, C, D and J seams in the adjacent BBM deposit.   

No exploration activity was conducted by Cokal during the quarter, however an exploration drilling program 
for TBAR is being formulated to be undertaken as soon as BBM mine development is underway.  

Borneo Bara Prima (BBP) Project 

Cokal's BBP project covers 13,050ha in Murung Raya Regency, Central Kalimantan.  BBP has been granted an 
Exploration Forestry Permit (IPPKH) and has been confirmed on the Central Government’s Clean and Clear list. 
The IUP was transferred to the Central Government where it now awaits approval to be upgraded to a mining 
licence (Production and Operation IUP).  

No exploration activity was conducted in BBP during the quarter.

Anugerah Alam Katingan (AAK) Project 

Cokal's AAK project covers 5,000ha in Central Kalimantan. Applications for the Exploration Forestry Permit 
(IPPKH) and Clean and Clear Certificates continue to be processed.  Cokal continues to monitor the progress of 
the regulatory upgrade approvals for AAK.    

No exploration activity was conducted on AAK during the quarter. 

CORPORATE ACTIVITY 

BT Bara Mineral Asri (BMA) 

BMA advised that it is working towards a proposal to partner with Cokal for the funding and development of 
the BBM Mine.   The manner of this future cooperation will now change with the established participation of 
the Aahana Global Resources and Investment Pte Ltd.  

BMA has to date contributed US$2 million to Cokal to be repaid from the sale of coal when mining 
commences.  This will be paid at $10/t for coal sales at $100/t or greater and 10%/t for coal sold at less than 
$100/t.   

BMA indicated many months ago it will submit a revised proposal for cooperation but so far this has not been 
received. 

MOU for Construction of BBM Project 

During the quarter Cokal selected China Railway 21st Bureau Group International Engineering Co (China Rail) 
as its proposed infrastructure development contractor at BBM.  The Company entered into an MOU 
setting out the basis for a formal contract that includes road construction, jetty construction and capital 
investment related to overburden removal, coal mining and associated mine infrastructure. 

F
or

 p
er

so
na

l u
se

 o
nl

y



31 January 2020 Page 6 of 7 

Term Sheet for Shallow River Barging 

During November 2019 the Company signed a term sheet with HSM Marine Pte Ltd (HSM), a Singapore based 
barging company with operations in Indonesia, the rest of South East Asia and the Middle East. The term sheet 
included  the funding and purchase of self propelled shallow draft barges by HSM and payment by Cokal based 
on a per tonne unit rate of barging fee with an agreed minimum monthly tonnage;  

The detailed bathymetric survey just completed will form the basis of moving forward to take this term sheet 
to a barging contract with significant investment by HSM Marine.   

Corporate 
The Company held its Annual General Meeting on 27 November 2019 with all resolutions put to 
shareholders passed.  During the quarter the auditor of the Company was changed to Hall Chadwick Chartered 
Accountants. 

ENDS 

Further enquiries:  
Domenic Martino  
Non-Executive Chairman  
E: dmartino@cokal.com.au 

This ASX announcement was authorised for release by the Board of Cokal Limited. 

About Cokal Limited 

Cokal Limited (ASX:CKA) is an Australian listed company with the objective of becoming a metallurgical coal producer with a 
global presence. Cokal has interests in four projects in Central Kalimantan, Indonesia, which are considered prospective for 
metallurgical coal. 

Forward Looking Statements 

This release includes forward looking statements. Often, but not always, forward looking statements can generally 
be identified by the use of forward looking words such as “may”, “will”, “expect”, “intend”, “plan”, “estimate”, “anticipate”, 
“continue”, and “guidance”, or other similar words and may include, without limitation statements regarding plans, 
strategies and objectives of management, anticipated production or construction commencement dates and expected 
costs or production outputs. 

Forward looking statements inherently involve known and unknown risks, uncertainties and other factors that may cause 
the company’s actual results, performance and achievements to differ materially from any future results, performance or 
achievements. Relevant factors may include, but are not limited to, changes in commodity prices, foreign exchange 
fluctuations and general economic conditions, increased costs and demand for production inputs, the speculative nature of 
exploration and project development, including the risks of obtaining necessary licences and permits and 
diminishing quantities or grades of resources or reserves, political and social risks, changes to the regulatory framework 
within which the company operates or may in the future operate, environmental conditions including extreme 
weather conditions, recruitment and retention of personnel, industrial relations issues and litigation. 

Forward looking statements are based on the company and its management’s good faith assumptions relating to the 
financial, market, regulatory and other relevant environments that will exist and affect the company’s business and 
operations in the future. The company does not give any assurance that the assumptions on which forward 
looking statements are based will prove to be correct, or that the company’s business or operations will not be 
affected in any 
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material manner by these or other factors not foreseen or foreseeable by the company or management or beyond the 
company’s control.  

Although the company attempts to identify factors that would cause actual actions, events or results to differ materially 
from those disclosed in forward looking statements, there may be other factors that could cause actual results, 
performance, achievements or events not to be anticipated, estimated or intended, and many events are beyond the 
reasonable control of the company. Accordingly, readers are cautioned not to place undue reliance on forward looking 
statements.  

Forward looking statements in this release are given as at the date of issue only. Subject to any continuing obligations 
under applicable law or any relevant stock exchange listing rules, in providing this information the company does not 
undertake any obligation to publicly update or revise any of the forward looking statements or to advise of any change in 
events, conditions or circumstances on which any such statement is based.  
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